



Town of Berlin Engine 7 Build



May 16, 2026

This week your cab began fabrication. In the next report your cab may continue the fabrication process.







Town of Berlin Engine 7 Build



May 23, 2026

In this report your cab completed fabrication. In the next report your cab may be staged to begin the paint process.






Town of Berlin Engine 7 Build



June 6, 2026

In this report your cab began the paint process. In the next report your cab may continue through paint.









Town of Berlin Engine 7 Build



June 13, 2026

In this report your cab continued through paint while the pump house structure was fabricated. In the next report your cab may continue the paint process while the pump house structure may remain staged.










Town of Berlin Engine 7 Build



June 20, 2026

In this report your cab was staged to continue the paint process, the pump house structure was staged, and the body began fabrication. In the next report your cab may continue through paint, the pump house structure may be staged, and the body may complete fabrication.







Town of Berlin Engine 7 Build



June 27, 2026

In this report your cab continued through paint, the frame build began, the pump house began initial assembly, and the body completed fabrication. In the next report your cab may continue the paint process, the frame build may continue, the pump house may be painted then continue initial assembly, and the body may begin the paint process. Due to limited staffing and the Pierce facilities 4th of July shut down next week, your next scheduled report is week ending July 11, 2026.











Town of Berlin Engine 7 Build




July 11, 2026

In this report your cab completed paint and began initial assembly, the frame build continued, the pump house completed initial assembly, and the body began the paint process. In the next report your cab may continue initial assembly, the frame build may continue, the pump house may remain staged, and the body may continue through paint.











Town of Berlin Engine 7 Build



July 18, 2026

In this report your cab completed initial assembly, the frame build continued, the pump house was staged, and the body completed the paint process. In the next report your cab may be staged, the frame build may continue, the pump house may remain staged, and the body may remain staged to begin initial assembly.











Town of Berlin Engine 7 Build



July 25, 2026

In this report your cab was staged, the frame build continued, the pump house was in queue to be mounted, and the body remained staged. In the next report your cab and pump house may be merged with the frame while the body may begin initial assembly.











Town of Berlin Engine 7 Build



August 1, 20026

In this report your cab and pump house were merged with the frame while the body was queued to begin initial assembly. In the next report your chassis may remain staged while the body may begin initial assembly.





